STATE OF CALIFCRNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM BATEF 1118201 Page" 972
TO: Tony Anziano, Program Manager / FILE: EA. 04 -0120F4
S— -~ | CO-RTE-PM SF-80-13.2/13.9
FROM: Darryl Schram, Senior TE FED.NO. No
CCO#: 308 ‘ SUPPLEMENT#: (g  Category Code: CJSA CONTINGENCY BALANCE {incl. this change) ~ $24,980,606.86
COST: $479,079.00 INCREASE DECREASE [ | HEADQUARTERS APPROVAL REQUIRED? YES [] NO
; IS THIS REQUEST IN ACCORDANCE WITH YES [] NO
SUPPLEMENTAL FUNDS PROVIDED:
$9'00 ENVIRONMENTAL DOCUMENTS? -
CCO DESCRIPTION: PROJECT DESCRIPTION:
BikepiathVSurface Modifications CONSTRUCT SELF-ANCHQRED SUSPENSION BRIDGE
[ o . : A | Previausly A d CCO Percentage Time Adjusted: Total # of U iled Deferred Ti
| x | ; y Approve: ercentage Time Adjusted: otal # of Unreconciled Deferred Time |
SRR Anta TIiE: At TG Rt Time Adjustments: (inciuding this change) CCO(s): {including this change)
2490 Day(s) 0 Day(s) 630 Day(s) 25 % | 2

THIS CHANGE ORDER PROVIDES FOR:

Modify bikepath polyester concrete placement and abrasive sand finish. Furnish and install 32 mm threaded circular cap
plates in the bikepath. Clean, paint, and apply nonskid to cap plates on the bikepath. Modify color of polyester concrete
overlay placed on the bikepath at belvederes. Provide a credit for expanded polystyrene at the bikepath joints that will not be
installed. Modify the belvedere benches to increase the height of the benches and caulk the two unwelded joints of the seat
bars. Repair damaged paint on the belvedere benches and underneath the bikepath handrails.

Polyester concrete placement will require additional work to smooth elevation transitions between adjacent bikepath panels
and variances within single panels. The sand finish will be changed to match the surface finish applied on the Skyway
bikepath. Longer stud pocket caps are necessary so the tops of the caps are level with the polyester concrete. Design (Steve
Hulsebus) has requested the color of the overlay be changed at the belvederes to be consistent with the already paved
belvedere locations on the Skyway. The polystyrene between the bikepath panel joints will not be installed, therefore a credit
will be provided for this work. This change order will also repair paint underneath the handrails that was damaged while
constructing the polyester concrete transitions.

The belvedere bench legs will be lengthened to increase the height of the benches to 432 mm above finish grade to meet
Americans with Disabilities Act (ADA) requirements. The bench seat joints will be caulked to prevent water intrusion and
corrosion. Paint damage and rust that existed when the State furnished belvedere benches were handed over to the
contractor and additional paint damage that occurred during modifications will be repaired.

The total cost of this change order is $479,079.00 lump sum, which can be financed from the contingency fund. A detailed
cost analysis is on file.

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrence from William Casey (Supervising TE), Rich Foley (HQ Oversight), Wenyi Long (Bridge
Design), Lina Ellis (Maintenance), and Jing Chen (District Design).

ADA Notice; For individuals with sensory disabilities, this document is available in aiternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-8%, Sacramento, CA 85814.



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM EA:0120F4 CCO:308-0 DATE: 11/18/2014 Page 2of2
CONCURRED BY: ] ESTIMATE OF COST
Construction Engineer:  William Casey, Sup TE Date 8/29/13 THIS REQUEST TOTAL TO DATE
; : . —_— ITEMS $0.00 $0.00
Bridge Engineer: CT Oversight, Wenyi Itqng, PE. Date 8/27/13 FORCE ACCOUNT $0.00 $0.00
Project Engineer: District Design, Jing Chen Date 8/29/13 | AGREED PRICE $479.079.00 $479,079.00
Project Manager: Date ADJUSTMENT $0.00 $0.00
FHWA Rep.: — TOTAL $479,079.00 $479,079.00
FEDERAL PARTICIPATION
Environmental: Date o
ot o . Dat |:| PARTICIPATING [___] PARTICIPATING IN PART NONE
b {spscitys HQ, Rich Poley _Date 83113 | = \oN.PARTICIPATING (MAINTENANGE) [JNON-PARTICIPATING
- s T -
Other (specify) SIHEENEIt Line Eilis . Dats 8/27/13 FEDERAL SEGREGATION (if more than one Funding Source or P.L.P. type)
District Prior Approval By:  HQ, Larry Salhaney Date 5/14/13 | ["Jcco FUNDED PER CONTRACT [[] cCO FUNDED AS FOLLOWS
HQ (Issue Approve) By: Date FEDERAL FUNDING SOURCE PERCENT
Resident Engineer's Signature: Date A ——

ufigl 14— :

. /

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: {916) 654-6410 or TDD (216) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.




